DATE: January 26, 2011
TOPIC: Gulfco Marine Maintenance Superfund Site

ACTION REQUIRED: None - update on site progress

CURRENT STATUS:

* Tank removal in progress — field work original completion by 1/27/2011.

» All tanks have been removed from site, however, contaminated soil found below
several tanks; visually stained soil zone at 2%-ft to 5-ft below Tank #6 extending at
least 10-feet to the west; samples collected to ID contaminants and determine
response.

* Removal public comment period 1/10/11 to 2/8/2011; post card mail-out &
newspapers notices published 1/6/2011 & 1/8/2011 — no comments received to
date.

* PRP is preparing draft Rl & BERA Reports — both due by 2/7/2011.

DRAFT/PREDECISIONAL ACTIONS NEEDED:

* Complete tank removal.

» Place institutional controls to prevent water wells & residential land use, and require
vapor intrusion mitigation in any future commercial/industrial buildings; heavy
industrial/waterfront zoning in place.

* Create O&M Plan (including ground water monitoring and cap inspection/repair).

* Repair cap over former impoundments as part of O&M Plan.

» Use existing monitoring wells for ground water monitoring.

* Assess ground water plume containment in 5-year reviews; complete additional
ground water control/containment actions if ground water plume migrates.

ACHIEVING CONSTRUCTION COMPLETION IN 2011:

* Proposed Plan complete 6/6/2011.
e 60-Day Public Comment Period 6/26/2011 to 8/24/2011.
» Issue Record of Decision 9/15/2011.
e Construction completion date 9/19/2011.:
o Uses accelerated FS Report schedule compared to schedule in the UAO for
the FS Report (about 3 month gain); conference call with PRPs on 1/21/2011,
initial responses:
» Dow: would be very happy to work cooperatively with EPA to get this
done as expeditiously as possible;
> Parker: accelerating to the end of the project makes sense; shortening
the overall project length usually saves money; and wants to advance
this idea if we are all on the same footing and have confidence in the
steps forward.
o Schedule includes a 60-day public comment period; if a 30-day extension is
not requested, then Construction Completion will move forward one month.
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